

**Jason Bennett** 

Manager of Regulatory & Finance - Nebraska Jason.Bennett@blackhillscorp.com

1731 Windhoek Drive P.O. Box 83008 Lincoln, NE 68501 P: 402.858.3560

By Deena Ackerman at 8:53 am, Apr 15, 2020

April 15, 2020

Ms. Nichole Mulcahy Director of Natural Gas Nebraska Public Service Commission 1200 N Street, Suite 300 Lincoln, NE 68508

William Austin Public Advocate of Nebraska Blake Austin Attorneys at Law 301 South 13<sup>th</sup> Street, Suite 101

Lincoln, NE 68508

Re: Black Hills/Nebraska Gas Utility Company, LLC d/b/a Black Hills Energy Seeking Approval to Adjust the Surcharge for the Farm Tap Safety Program for the 2018-2019 Year Application No. NG-0090.1 – Monthly Progress Report

RECEIVED

Dear Ms. Mulcahy and Mr. Austin:

Black Hills Energy provides this Monthly Farm Tap Replacement or Purchase and Investment Progress Report ("Farm Tap Progress Report"), pursuant to the Nebraska Public Service Commission's ("Commission") Hearing Officer Order dated April 5, 2019 in the above-captioned proceeding. This Report contains information current as of March 31, 2020.

2019	March	April	May	June	July
Monthly Line Replacements					
and Purchases	0	37	27	40	45
Cumulative Total	171	208	235	275	320
Monthly Total Investment	\$ 91,899	\$ 128,581	\$ 430,005	\$ 316,214	\$ 419,460
<b>Cumulative Investment</b>	\$2,133,713	\$2,262,294	\$2,692,299	\$3,008,513	\$3,427,973
2019	August	September	October	November	December
2019 Monthly Line Replacements	August	September	October	November	December
	August 50	September 33	October 52	November 32	December 20
Monthly Line Replacements		•			
Monthly Line Replacements and Purchases	50	33	52	32	20

2020	January	February	March	April	May
Monthly Line Replacements					
and Purchases	15	18	14		
Cumulative Total	522	540	554		
Monthly Total Investment	\$ 333,179	\$ 374,513	\$ 517,944		
Cumulative Investment	\$6,450,474	\$6,824,987	\$7,342,391		

Below is a summary of the overall Farm Tap Replacement Program.

Replaced/Purchased	554
In Process	19
Easement Issues	9
NNG A-Line/Non-Active	97
Total	679

The "In Process" includes 2 previously unidentified lines that were located by the crews. This increases the program total from 677 to 679. We continue to investigate and attempt to resolve the ones that have easement issues.

If you have any questions or concerns regarding the enclosed filing, please contact me at your earliest convenience.

Respectfully submitted,

/s/ Jason Bennett

Jason Bennett

Manager of Regulatory & Finance - Nebraska

## DJL:ce

cc: Sallie Dietrich - NPSC

Donna Mullinax – Public Advocate

Douglas Law Robert Amdor Jill Becker Jeff Thomas Christina Ellis