

2022 NBBP C-5368 IMPORTANT DATES

Event	Date*
Grantee's Pre-Requisite Filing Deadline 1. Grantee Acknowledgement and Attestation Form 2. State of Nebraska W-9 and ACH enrollment form	Monday, December 12, 2022
Challenger Acknowledgement and Attestation Form Due	Monday, December 12, 2022
First 25% payment of grant awards processed	Tuesday, January 31, 2023 (est)
Successful Type 2 Challenger 1st Quarterly Progress Report Due (Period Covered: December 12, 2022 to March 31, 2023)	Saturday, April 15, 2023
Successful Type 2 Challenger 2nd Quarterly Progress Report Due (Period Covered: April 1, 2023 to June 30, 2023)	Saturday, July 15, 2023
Second 25% payment of grant awards processed	Thursday, August 31, 2023 (est)
Successful Type 2 Challenger 3rd Quarterly Progress Report Due (Period Covered: July 1, 2023 to September 30, 2023)	Sunday, October 15, 2023
Successful Type 2 Challenger 4th Quarterly Progress Report Due (Period Covered: October 1, 2024 to December 31, 2024)	Monday, January 15, 2024
Successful Type 2 Challenger 5th Quarterly Progress Report Due (Period Covered: January 1, 2024 to March 31, 2024)	Monday, April 15, 2024
Grantee deadline to request an extension of the June 6, 2024 deadline	Wednesday, May 1, 2024
Challenger's Completion – Successful challenger must submit documentation demonstrating that it has fulfilled its commitment to deploy broadband Internet service at the stated speeds in the proposed project area	Thursday, June 6, 2024
Grantee Certification of Project Completion Due	Thursday, June 6, 2024
Grantee Speed Test Certification Due	Within 30 days of project completion
Grantee Secondary Speed Test Certification Due, if applicable	Within 60 days of initial speed testing
Grantee Reimbursement Request and Supporting Documentation Due	Within 90 days of project completion

*Filings are due no later than 5:00 p.m. Central Time for each respective due date.