

2023 NBBP C-5484 IMPORTANT DATES

Event	Date*
Grantee's Pre-Requisite Filing Deadline 1. Grantee Acknowledgement and Attestation Form 2. State of Nebraska W-9 and ACH enrollment form	Monday, January 15, 2024
Challenger Acknowledgement and Attestation Form Due	Monday, January 15, 2024
First 25% payment of grant awards processed	Wednesday, January 31, 2024 (est)
Grantee's 1 st Quarterly Progress Report Due (Period Covered: January 9, 2024 to March 31, 2024)	Monday, April 15, 2024
Successful Type 2 Challenger 1st Quarterly Progress Report Due (Period Covered: January 9, 2024 to March 31, 2024)	Monday, April 15, 2024
Grantee's 2nd Quarterly Progress Report Due (Period Covered: April 1, 2024 to June 30, 2024)	Monday, July 15, 2024
Successful Type 2 Challenger 2nd Quarterly Progress Report Due (Period Covered: April 1, 2024 to June 30, 2024)	Monday, July 15, 2024
Second 25% payment of grant awards processed	Monday, September 30, 2024 (est)
Grantee's 3rd Quarterly Progress Report Due (Period Covered: July 1, 2024 to September 30, 2024)	Tuesday, October 15, 2024
Successful Type 2 Challenger 3rd Quarterly Progress Report Due (Period Covered: July 1, 2024 to September 30, 2024)	Tuesday, October 15, 2024
Grantee's 4th Quarterly Progress Report Due (Period Covered: October 1, 2024 to December 31, 2024)	Wednesday, January 15, 2025
Successful Type 2 Challenger 4th Quarterly Progress Report Due (Period Covered: October 1, 2024 to December 31, 2024)	Wednesday, January 15, 2025
Grantee's 5th Quarterly Progress Report Due (Period Covered: January 1, 2025 to March 31, 2025)	Tuesday, April 15, 2025
Successful Type 2 Challenger 5th Quarterly Progress Report Due (Period Covered: January 1, 2025 to March 31, 2025)	Tuesday, April 15, 2025
Grantee deadline to request an extension of the July 9, 2025 deadline	Monday, June 2, 2025
Challenger's Completion – Successful challenger must submit documentation demonstrating that it has fulfilled its commitment to deploy broadband Internet service at the stated speeds in the proposed project area	Wednesday, July 9, 2025
Grantee Certification of Project Completion Due	Wednesday, July 9, 2025
Grantee Speed Test Certification Due	Within 30 days of project completion
Grantee Secondary Speed Test Certification Due, if applicable	Within 60 days of initial speed testing
Grantee Reimbursement Request and Supporting Documentation Due	Within 90 days of project completion

*Filings are due no later than 5:00 p.m. Central Time for each respective due date.