

## 2024 NBBP C-5561 IMPORTANT DATES

Event	Date*
Grantee's Pre-Requisite Filing Deadline 1. <a href="#">Grantee Acknowledgement and Attestation Form</a> 2. <a href="#">State of Nebraska W-9 and ACH enrollment form</a>	Tuesday, January 28, 2025
First 25% payment of grant awards processed	Friday, February 28, 2025 (est)
<a href="#">Grantee's 1st Quarterly Progress Report Due</a> (Period Covered: January 15, 2025 to March 31, 2025)	Tuesday, April 15, 2025
<a href="#">Successful Type 2 Challenger 1st Quarterly Progress Report Due</a> (Period Covered: January 15, 2025 to March 31, 2025)	Tuesday, April 15, 2025
<a href="#">Grantee's 2nd Quarterly Progress Report Due</a> (Period Covered: April 1, 2025 to June 30, 2025)	Tuesday, July 15, 2025
<a href="#">Successful Type 2 Challenger 2nd Quarterly Progress Report Due</a> (Period Covered: April 1, 2025 to June 30, 2025)	Tuesday, July 15, 2025
Second 25% payment of grant awards processed	Tuesday, September 30, 2025 (est)
<a href="#">Grantee's 3rd Quarterly Progress Report Due</a> (Period Covered: July 1, 2025 to September 30, 2025)	Wednesday, October 15, 2025
<a href="#">Successful Type 2 Challenger 3rd Quarterly Progress Report Due</a> (Period Covered: July 1, 2025 to September 30, 2025)	Wednesday, October 15, 2025
<a href="#">Grantee's 4th Quarterly Progress Report Due</a> (Period Covered: October 1, 2025 to December 31, 2025)	Thursday, January 15, 2026
<a href="#">Successful Type 2 Challenger 4th Quarterly Progress Report Due</a> (Period Covered: October 1, 2025 to December 31, 2025)	Thursday, January 15, 2026
<a href="#">Grantee's 5th Quarterly Progress Report Due</a> (Period Covered: January 1, 2026 to March 31, 2026)	Wednesday, April 15, 2026
<a href="#">Successful Type 2 Challenger 5th Quarterly Progress Report Due</a> (Period Covered: January 1, 2026 to March 31, 2026)	Wednesday, April 15, 2026
Grantee deadline to request an extension of the July 15, 2026 deadline	Friday, June 12, 2026
Challenger's Completion – Successful challenger must submit documentation demonstrating that it has fulfilled its commitment to deploy broadband Internet service at the stated speeds in the proposed project area	<b>Tuesday, July 14, 2026</b>
<a href="#">Grantee Certification of Project Completion Due</a>	<b>Tuesday, July 14, 2026</b>
<a href="#">Speed Testing Subscriber Upload Template Due</a>	Prior to commencing speed testing
<a href="#">Grantee Speed Test Certification Due</a> <a href="#">Speed Testing Template</a> <a href="#">Latency Testing Template</a>	Within 30 days of project completion
<a href="#">Grantee Secondary Speed Test Certification Due, if applicable</a> <a href="#">Speed Testing Template</a> <a href="#">Latency Testing Template</a>	Within 60 days of initial speed testing
<a href="#">Grantee Reimbursement Request Form and Supporting Documentation Due</a> <a href="#">Nebraska Broadband Program Reimbursement Template</a>	Within 90 days of project completion

\*Filings are due no later than 5:00 p.m. Central Time for each respective due date.