

## **Attachment F**

### Monitor of Success

#### 1. Cover all our acres with pesticide

##### KPI-

1. July 10th have an agronomist recommendation before blanket treatments
2. Determine spot treatments when best fit
3. August applies research nutrients to promote growth in the later year.
4. November review and analyze data

#### 2. 1000 additional Acres

##### KPI

1. June 15th - have the acres found and confirmed with operations around.
2. July apply those acres to tassels in corn.
3. August 10th have all invoices out for payment on those acres