## WINSTREAM NEBRASKA, INC.

## NUSF-99 PRICE CAP APPLICATION - North Palmyra EXCHANGE - RL03

### Checklist Item No. 1:

A description of the proposed broadband project including download/upload speed capabilities which can be provided and a description of the proposed network infrastructure to be deployed. Minimum speed standards should be 4 mbps download and 1 mbps upload.

Windstream's Response:

Windstream submits the following project for the Commission's consideration of NUSF-99 broadband funding, to be constructed upon funding approval, using funding available from the 2018 funding allocation.

• Fixed Wireless to serve the Northern area of the Palmyra, NE ILEC Exchange (Partial funding requested)

The Central Office for Palmyra is currently connected with interoffice fiber facilities. Customers within reach of the office are qualified for 4Mbps down / 1Mbps upload broadband or better, depending on the copper loop length from the equipment. This project intends to address those customers in the Northern area of the exchange that have exceptionally long loop lengths and therefore are not broadband qualified by providing a Fixed Wireless solution.

- The project will place one remote Base Station located approximately 3.5 miles north of the Central Office.
- The Palmyra remote Base Station will provide the broadband connection to the customers and have fiber backhaul to the Palmyra Central Office.

These network upgrades will enable a network capable of <u>minimum</u> speeds of 10Mbps download and 1Mbps upload for all impacted customers and depending upon the distance from the remote Base Station, the majority of customers will have speeds of 25Mbps and up to 100Mbps available.

Windstream projects the total deployment costs for this project is \$128,016, and Windstream is requesting Nebraska Universal Service Funding of \$48,238, the difference between the total project costs and the requested funding is because Windstream is not seeking funding for the areas funded by the FCC's Connect America Fund Phase 2 program or Windstream currently offers broadband of at least 10Mbps. Windstream is requesting that the funding for this project be applied against the remaining 2018 funds allotted to Windstream.

### North Palmyra - RL03

## Checklist Item No. 2:

A list in Excel Format of all the census blocks where broadband facilities would be deployed for the proposed project, which shall include 2010 Census Block identification number of service area, by project.

Windstream's Response:

See Attached Checklist Item #2.

## Checklist Item No. 3:

An estimate of the number of potential new broadband subscribers for each project.

Windstream's Response:

See Attached Checklist Item #3

## Checklist Item No. 4:

An estimated schedule for broadband deployment.

Windstream Response:

Upon approval of the application, the deployment schedule will be as indicated in the Attached Checklist Item #4 with the caveat that given the time of year, construction may be delayed due to weather conditions.

## Checklist Item No. 5:

A proposed budget, showing total project costs, in electronic format, with a detailed breakdown of the cost elements and a depreciation schedule showing the life of the investment.

Windstream Response:

Please see Attached Checklist Item #5 which shows the proposed budget and the depreciation schedule showing the life of investment for the major plant categories associated with this project.

## Checklist Item No. 6:

Proposed retail pricing, including both monthly recurring costs and nonrecurring costs for the new broadband service(s) to be offered. At a minimum the pricing should reflect the stand alone price for the speeds to be offered to the customer.

Windstream Response:

### North Palmyra - RL03

Attached Checklist Item #6 provides a listing of the retail pricing for the broadband services Windstream will be offering in the proposed service areas. This price list is consistent with Windstream pricing for similar services in other Nebraska exchanges.

#### **Checklist Item No. 7:**

The company's commitment to offer broadband services to all households within the service area of the project for a minimum of five (5) years.

#### Windstream Response:

If approved for funding, Windstream commits to offer broadband service to all households within the service area of the project for a minimum of five (5) years.

#### **Checklist Item No. 8:**

An affidavit from the company attesting 1) (a) that the area of the proposed project is a CAF II eligible area and have not refused CAF II funding, or (b) that the area of the proposed project is ineligible for CAF II funding. 2) That the company has done its due diligence to verify that comparable broadband does not already exist in the area of the proposed project. 3) The truth and accuracy of all information included in the project filing.

Windstream Response:

The Affidavit of Brad Brannon is provided in Attached Checklist Item #8.

#### CHECK LIST #2 CENSUS BLOCKS - NORTH PALMYRA - RL03

Criteria for Determing NUSF Eligibility for Census Blocks in Priority Order for Projects Using Fixed Wireless Technology:

Criteria for Determining for a rungionary for Central and the start information of Projects of an arrow of the start of the start information of the start of the start information of the

	CAF 2 and Form 477	Is Wireline Competitor a	Does Fixed Wireless Competitor Qualify as	MICE Elizability	Sui
Census Blocks	Status	Neighboring ILEC?	Competitor? *	CAF2	
310259659004094	CAF	NA	N	CAF2 CAF2	NE BB Eligible
310259659004096	CAF	NA	N	CAF2 CAF2	Competition
310259659004117 310259659004118	CAF	NA	N	CAF2	Competition
310259659004120	CAF	NA	N	CAF2	WIN Only
310259659004121	CAF	NA	N	CAF2	Total
310259659004122	CAF	NA	N	CAF2	
310259659004123	CAF	NA	N	CAF2	Eligible for Fu
310259659004124	CAF	NA	N	CAF2	
311319668002008	CAF	NA	N	CAF2	
311319668002009	CAF	NA	N	CAF2	
31131966B002010	CAF	NA	N	CAF2	
311319668002012	CAF	NA	N	CAF2	
311319668002013	CAF	NA	N	CAF2	
311319668002014	CAF	NA	N	CAF2	
311319668002015	CAF	NA	N	CAF2	
311319668002017	CAF	NA	N	CAF2	
311319668002018	CAF	NA	N	CAF2	
311319668002020	CAF	NA	N	CAF2	
311319668002021	CAF	NA	N	CAF2	
311319668002025	CAF	NA	N	CAF2	
311319668002027	CAF	NA	N	CAF2	
311319668002029	CAF	NA	N	CAF2	
311319668002032	CAF	NA	N	CAF2 CAF2	
311319668002035	CAF	NA NA	N	CAF2 CAF2	
311319668002038 311319668002039		NA	N	CAF2	
	CAF	NA	N	CAF2	
311319668002041 311319668002043	CAF	NA	N	CAF2	
311319668002079	CAF	NA	N	CAF2	
311319668002086	CAF	NA	N	CAF2	
311319668002087	CAF	NA	N	CAF2	
311319668002088	CAF	NA	- N	CAF2	
311319668002097	CAF	NA	N	CAF2	
311319668002099	CAF	NA	N	CAFZ	
311319668002100	CAF	NA	N	CAF2	
311319668002101	CAF	NA	N	CAF2	
311319668002134	CAF	NA	N	CAF2	
311319668002011	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002016	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002022	WIN Only	No Wireline Competitor	N	WIN Only	
311319668002023	WIN Only	No Wireline Competitor	N	WIN Only	
311319668002024	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002026	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002028	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002030	WIN Only	No Wireline Competitor	N	WIN Only	
311319668002031	WIN Only	No Wireline Competitor	N	WIN Only NE BB Eligible	
311319668002033	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002034	Competition - FW Competition - FW	No Wireline Competitor No Wireline Competitor	N	NE BB Eligible	
311319668002036 311319668002037	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002040	WIN Only	No Wireline Competitor	N	WIN Only	
311319668002042	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002069	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002074	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002075	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002076	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002077	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002078	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002080	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002081	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002082	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002083	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002084	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002085	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002098	Competition - FW	No Wireline Competitor	N	NE 88 Eligible	
311319668002102	Competition - FW	No Wireline Competitor	N	NE BB Eligible	
311319668002103	Competition - FW	No Wireline Competitor	N	NE BB Eligible	

Summary	# Census Blocks	%
CAF2	38	55%
NE BB Eligible	26	38%
Competition - FW		0%
Competition - Other		0%
WIN Only	5	7%
Total	69	100%
Eligible for Funding	26	38%

Footnote:

\* All of the fixed wireless providers that reflect service in these census blocks per the FCC Form 477 data do not qualify as a competitor for NUSF eligibility purposes. The fixed wireless providers either do not provide voice service, do not provide broadband speeds greater than or equal to 10/1 or receive Federal USF support.

## Check List #3 Subscribers - North Palmyra - RL03

Exchange	# Locations in Deployment Area
Palmyra	70
Estimated Broadband Take Rate New Broadband Subscribers	50% 35

50% Take Rate assumption is likely low since broadband is generally not available due to long loop lengths

## Checklist Item #4 Estimated Schedule – North Palmyra – RL03

Proposed Schedule:

Engineering design & approval	30 Calendar Days
Site Acquisition, permitting & material acquisition	90 to 120 Calendar Days
Equipment deployment, testing, and turn-up	30 Calendar Days
Notes:	8

If multiple sites are involved, work activities will be conducted concurrently, so that total time for the project is 150 to 180 days

Schedule is subject to seasonal limitations regarding when construction can commence or be completed.

## Check List #5 Budget & Depreciation - North Palmyra - RL03

Budget

#### **Remote Sites**

Labor	Material	Item Total	Quantity			Notes
\$1,065	\$0	\$1,065	1	\$0	\$1,065	
\$1,050	\$450	\$1,500	1	\$450	\$1,500	Placement of 150 ft of fiber cable
\$18	\$0	\$18	91	\$0	\$1,638	
\$3,600	\$0	\$3,600	1	\$0	\$3,600	
\$10,183	\$0	\$10,183	1	\$0	\$10,183	
\$7,995	\$0	\$7,995	1	\$0	\$7,995	
\$0	\$27,354	\$27,354	1	\$27,354	\$27,354	
\$4,433	\$5,513	\$9,946	4	\$22,054	\$39,784	5 GHz PtMP radio
\$0	\$0	\$0	C	\$0	\$0	
\$5,000	\$12,600	\$17,600	1	\$12,600	\$17,600	Placeholder for fiber + electricity work + pole mounted cabinet
\$0	\$13,500	\$13,500	1	\$13,500	\$13,500	Pole-mounted
				\$75,958	\$124,218	
\$75,958	5.00%				\$3,798	
				\$75,958	\$128,016	
	2				\$0	
\$75,958	5.00%				\$3,798	
					\$128,016	
Total Project Costs % of Eligible Census Blocks from Checklist #2					37.7%	
ount					\$48,238	
					Life in Years	
					33	
	\$1,065 \$1,050 \$18 \$3,600 \$10,183 \$7,995 \$0 \$4,433 \$0 \$5,000 \$5,000 \$0 \$75,958	\$1,065 \$0 \$1,050 \$450 \$18 \$0 \$3,600 \$0 \$10,183 \$0 \$7,995 \$0 \$0 \$27,354 \$4,433 \$5,513 \$0 \$0 \$5,000 \$12,600 \$0 \$13,500 \$75,958 5.00% 2 \$75,958 5.00% Discuss from Checklist #2 bount	\$1,065 \$0 \$1,065 \$1,050 \$450 \$1,500 \$18 \$0 \$18 \$3,600 \$0 \$3,600 \$10,183 \$0 \$10,183 \$7,995 \$0 \$7,995 \$0 \$27,354 \$27,354 \$4,433 \$5,513 \$9,946 \$0 \$0 \$0 \$0 \$5,000 \$12,600 \$17,600 \$0 \$13,500 \$13,500 \$75,958 5.00% 2 \$75,958 5.00%	\$1,065 \$0 \$1,065 1 \$1,050 \$450 \$1,500 1 \$18 \$0 \$18 91 \$3,600 \$0 \$3,600 1 \$10,183 \$0 \$10,183 1 \$7,995 \$0 \$7,995 1 \$0 \$27,354 \$27,354 1 \$4,433 \$5,513 \$9,946 4 \$0 \$0 \$0 \$0 0 \$5,000 \$12,600 \$17,600 1 \$0 \$13,500 \$13,500 1 \$75,958 5.00% 2 \$75,958 5.00%	\$1,065 \$0 \$1,065 1 \$0 \$1,050 \$450 \$1,500 1 \$450 \$18 \$0 \$18 91 \$0 \$3,600 \$0 \$3,600 1 \$0 \$10,183 \$0 \$10,183 1 \$0 \$7,995 \$0 \$7,995 1 \$0 \$0 \$27,354 \$27,354 1 \$27,354 \$4,433 \$5,513 \$9,946 4 \$22,054 \$0 \$0 \$0 \$0 0 \$0 \$5,000 \$12,600 \$17,600 1 \$12,600 \$0 \$13,500 \$13,500 1 \$13,500 \$75,958 5.00% \$75,958 5.00% \$75,958 5.00%	\$1,065 \$0 \$1,065 1 \$0 \$1,065 \$1,050 \$450 \$1,500 1 \$450 \$1,500 \$18 \$0 \$18 91 \$0 \$1,638 \$3,600 \$0 \$3,600 1 \$0 \$3,600 \$10,183 \$0 \$10,183 1 \$0 \$10,183 \$7,995 \$0 \$7,995 1 \$0 \$7,995 \$0 \$27,354 \$27,354 1 \$27,354 \$27,354 \$4,433 \$5,513 \$9,946 4 \$22,054 \$39,784 \$0 \$0 \$0 \$0 0 \$0 \$0 \$5,000 \$12,600 \$17,600 1 \$12,600 \$17,600 \$0 \$13,500 \$13,500 1 \$12,600 \$17,600 \$0 \$13,500 \$13,500 1 \$13,500 \$13,500 \$75,958 \$124,218 \$75,958 5.00% \$3,798 \$124,218 \$75,958 \$10% \$3,798 \$128,016 \$2 \$0 \$0 \$13,500 \$13,500 \$13,500 \$13,500 \$13,500 \$13,500 \$13,500 \$13,500 \$13,500 \$13,500 \$13,500 \$13,500 \$13,500 \$13,500 \$13,798 \$124,218 \$75,958 \$128,016 \$12

# Check List #6 Pricing - North Palmyra - RL03

Speed	Standard Price	Current Promo	Net Price
Jp to 25Mb	\$45	\$9 off for 12 months	\$36
50Mb	\$45	\$9 off for 12 months	\$36
100Mb	\$45	\$9 off for 12 months	\$36

Price for Internet + Bundle Phone Adder					
Speed	Standard Price	Current Promo	Net Price		
Up to 25Mb	\$65	\$9 off for 12 months	\$56		
50Mb	\$65	\$9 off for 12 months	\$56		
100Mb	\$65	\$9 off for 12 months	\$56		

\$50 Activation Fee and Free Professional Installation



### AFFIDAVIT OF BRAD BRANNON

I, Brad Brannon, being first duly sworn upon oath, state as follows:

- I am currently employed by Windstream as the <u>Vice President Consumer & Small Business</u> -<u>Business Intelligence</u>. In that capacity, I am personally familiar with the company's network structure in Nebraska.
- 2. I have reviewed the foregoing project filing and certify that (a) the areas of the proposed project are CAF II eligible areas and have not refused CAF II funding, or the areas of the proposed project are ineligible for CAF II funding; (b) Windstream has done its due diligence to verify that comparable broadband does not already exist in the areas of the proposed project that we are requesting funding; and (c) all information included in the project filing is true and accurate to the best of my knowledge and belief

Brad Brannon

#### ACKNOWLEDGMENT

STATE OF ARKANSAS

SS

COUNTY OF PULASKI

Subscribed, sworn to and acknowledged before me on this  $\frac{22}{100}$  day of  $\frac{100}{100}$ , 2018 by Brad Brannon

eluic Davis

Notary Public

